

Documento: **Cronograma físico - financeiro**

SUB-TOTAL	R\$	25.573,63	31,14%	R\$	41.695,60	50,78%	R\$	14.845,18	18,08%	R\$	-	0,00%	R\$	82.114,41	100,00%
PROPONENTE	R\$	25.573,63	31,14%	R\$	41.695,60	50,78%	R\$	14.845,18	18,08%	R\$	-	0,00%	R\$	82.114,41	100,00%
CONCEDENTE	R\$	-	0,00%	R\$	-	0,00%	R\$	-	0,00%	R\$	-	0,00%			0,00%
SUB-TOTAL (ACUMULADO)	R\$	25.573,63	31,14%	R\$	67.269,23	81,92%	R\$	82.114,41	100,00%	R\$	82.114,41	100,00%			
PROPONENTE	R\$	25.573,63	31,14%	R\$	67.269,23	81,92%	R\$	82.114,41	100,00%	R\$	82.114,41	100,00%			
CONCEDENTE	R\$	-	0,00%	R\$	-	0,00%	R\$	-	0,00%	R\$	-	0,00%			

Engenheiro Civil
CREA-PR 70.344/D

Prefeito Municipal